

Project Controls

NEWTECH Resources provides a service that ensures each project is fully under control. Such control involves a well developed and communicated scope of work, a detailed cost estimate and budget, and a detailed time-line for all project participants. NEWTECH's professionals have extensive experience in project management. Each project control system is tailored to meet the project's requirements and will reflect the reality of today's construction environment. The flexibility of the system enables managers to effectively control projects of varying sizes and types.

Characteristics:

- Planning oriented to ensure goals are met
- Timely management information
- Flexible to meet differing needs
- Efficient performance is assured through careful planning
- Frequent management reviews to ensure reaction to changing condition.

Components:

- Work breakdown format
- Realistic time line of schedule
- Weekly performance evaluations
- Project status summaries
- Management review

Benefits:

- Cost control of engineering/construction
- Budgetary project control
- Adherence to schedule
- Customer requirements are met